



Trio Going VirAl Launch

Author: Atanu Das (Project Manager)
Status: Draft

Created: July 16, 2025
Updated: July 18, 2025

Objective

The objective of this document is to assess risks and find their solutions.

Executive Summary

Our goal is to make viral videos on social media. Some of our content might not get viral so we need to be agile. There's also a risk of partners losing interest.

RISK TYPE ONE: Not going viral

Scenario	Risk to project (L/M/H)	Mitigation Plan
Some contents won't go viral.	H	Analyze the current trend and make content.
Copyright issue.	M	Carefully examine and create content.

RISK TYPE TWO: Stakeholder losing interest

Scenario	Risk to project (L/M/H)	Mitigation Plan
One or more of the stakeholders may lose interest	M	Try to bring their motivation back, or else proceed with the outcome.

Appendix:

Probability chart:

Probability		
	Qualitative	Quantitative (if measurable)
Low	Very low chance of risk occurring.	Less than <10% chance of risk occurring.
Medium	Medium chance of risk occurring.	10%-49% chance of risk occurring.
High	High chance of risk occurring.	50%-100% chance of risk occurring.

Impact chart:

Types of Impact	Low	Medium	High
Financial			
Operational	Low impact to project operations, causing delays of a few days to a few weeks	Medium impact to project operations, with potential to delay project by a month or more	High impact to project operations, with potential to cause project failure
People	Low impact to employee attrition, with 5%+ of employees quitting	Medium impact to employee attrition, with 25%+ of employees quitting	High impact to employee attrition, with 50%+ employees quitting

Probability and Impact Matrix:

Inherent Risk				
		Impact		
		Low	Medium	High
Probability	High	Medium	High	High
	Medium	Low	Medium	High
	Low	Low	Low	Medium